City of San Diego

Memorial Park Infiltration Pit Project

San Diego IRWMP Prop 50 Grant Program December 5, 2012





Municipal Permit Requirements

Municipal Storm Water Permit Requires BMP's

(Effective March 24, 2008)

City initiated a Tiered and Phased Approach to BMP implementation:

- Tier 1 Education & Behavior Change
 - · Radio Announcements & Targeted Street Sweeping




Tier 2 - Source Control & Runoff Reduction BMP


- Infiltration basins
- Tier 3 Large Structural Treatment & Control BMP
- · Large Treatment & Control BMP





2







Memorial Park Budget

- Construction (Match) \$276,338
- Monitoring (Reimbursable) \$249,796
- Other Non-Grant Costs: \$388,771
- Total: \$914,904

6



Memorial Schedule

- Concept Design began 2007
- Full Design Completed 10/2009
- Construction Began 07/2010
- Construction Completed 11/2010
- Monitoring Began 11/2010
- Report Completed 06/2012



Construction

Hsu

Inflow pipe from parking lot

TABASPORTATION
STORM MATER

TABLES TRANSPORTATION
STORM MATER







Memorial Park Findings

- Effectiveness Monitoring Useful
 - Runoff reduction, but not as much as expected
 - Site condition variability may impact wider use
- Lessons learned
 - Site Conditions Critical
 - Consider Maintenance in Design

12



