



### San Diego IRWM Financial Summary **Grant Billed Funding Source Award Funded** Completed to DWR **Proposition 50** \$25.0M \$25.0M 18 Proposition 84, Plan Update \$1.0M \$1.0M Proposition 84, Round 1 \$7.9M 11 11 \$7.9M \$250K Proposition 1, Plan Update \$250K 1 1 Proposition 84, Round 2 \$10.5M \$10.5M Proposition 84, Round 3 \$15.1M \$15.1M \$5.5M Proposition 1, DACI \$5.6M Proposition 84, Round 4 \$31.1M \$30.0M Proposition 1, Round 1 \$15.3M \$9.5M \$5.0M \$927K **Drought Relief** \$795K \$16.0M 0 Proposition 1, Round 2 \$106.5M Completed grant programs are highlighted in gray. \* As of February 1, 2025 IRWM SD RAC Meeting #108, February 5, 2025







Project 8
Escondido Advanced Water
Treatment for Agriculture

Local Project Sponsor: City of Escondido

IRWM SD RAC Meeting #108, February 5, 2025









5

### Proposition 84, Implementation Grant, Round 4

Project 12 Sweetwater Reservoir Wetlands Habitat Recovery

> Local Project Sponsor: Sweetwater Authority

IRWM SD RAC Meeting #108, February 5, 2025










	Propositio	n 1, Implei	mentation Grant, Round 1
	73%		PROJECT 1 2020 REGIONAL WATER USE EFFICIENCY PROGRAM
	75%		PROJECT 2 PARADISE VALLEY CREEK WATER QUALITY
	75%		PROJECT 3 NORTH CITY PURE WATER FACILITY INFLUENT PUMP STATION
100%			PROJECT 4 LOWER SANTA MARGARITA RIVER IPR PILOT PROJECT
95%			PROJECT 5 PUREWATER OCEANSIDE
91%	6		PROJECT 6 NORTH COUNTY RECYCLED WATER PROJECT
87	7%		PROJECT 7 SAN ELIJO STORMWATER CAPTURE & REUSE
100%	50%	25%	13% As of February 1, 2025
			7
IRWM SD RAC Meeting #108, February 5, 2025			







# Urban and Multi-Benefit Drought Relief- Funding Reallocation

### **Grant Funding Reallocation Status:**

- The Ballard Well Connection and Pipeline Project: halted work
- RAC approved reallocation of funds to Project 3, Acres Water Consolidation, Phase 1
  - Provides additional water connections and sewer lines for the Acre's disadvantaged community
  - Achieves 50 acre-feet per year (AFY) water supply benefits by increasing total water savings to 62 AFY
- Agreement amendment to remove remaining work and reallocate funds- Pending Department of Water Resources approval

IRWM SD RAC Meeting #108, February 5, 2025

11

11

# PROJECT 2 FEDERAL BLVD DE-CHANNELIZATION & TRAILS PROJECT 3 RAMONA BARONA TRIBE RECYCLED WATER PIPELINE PROJECT 4 NORTH 5D RECYCLED WATER PROGRAM PROJECT 5 CLIMATE RESILIENCY FOR SAN DIEGO REGION PROJECT 6 OCEANSIDE MESA GARRISON FM SLR RIVER CROSSING AS of February 1, 2025

## Proposition 1, Implementation Grant Round 2

Project 4, North San Diego Water Reuse Coalition – Regional Recycled Water Program Component (b) OMWD Calle Barcelona, Village Park and Summerhill Extensions

Local Project Sponsor: Olivenhain Municipal Water District





IRWM SD RAC Meeting #108, February 5, 202

17

13

# Contact:



Loisa Burton
San Diego County Water Authority
IRWM Grant Administrator
(858) 522-6739
Iburton@sdcwa.org



IRWM SD RAC Meeting #108, February 5, 2025

1